
 

 

           

03 August 2015 

 

Mr. Hendi Van der Merwe/ Mr Marnus Sonnenberg 

Waterkloof Ridge Nature Valley 

Email: hendiv@gmail.com/ securitywaterkloofb@gmail.com 

 

Dear Sirs 

 

PROGRESS REPORT AND INDICATIVE TIMEFRAME FOR THE  PROPOSED DEVELOPMENT OF A 

RECREATIONAL  PARK AND ASSOCIATED FACILITIES WITHIN THE WATERKLOOF RIDGE NATURE 

VALLEY, WATERKLOOF RIDGE, TSHWANE [GDARD REF NO: GAUT 002/13-14/ E0273] 

 

Herewith progress made to date with regard to the abovemetioned project. 

 

ACTIVITY TIMEFRAME STATUS 

Signed Landowner Notification 6 Dec 2013 Complete 

Submission of Application form to GDARD 6 Dec 2013  Complete 

GDARD to issue project registration 

number 

20 Jan 2013 Complete 

Public Participation (30 days)  31 Jan 2014 – 3 Mar 2014 Complete 

Specialist site investigations  

 Wetland and Biodiversity 

Assessments  

 Heritage Assessment 

 Geotechnical Assessment, 

Confirmation of services (required for 

the admin and ablution facilities),  

 Floodline Study and  

 Facility illustrations. 

  Complete  

 

Complete 

 

Complete 

  

 

 

Compilation of Draft Basic Assessment 

Report  

14 July – 23 July 2014  Complete 

Stakeholder, Registered I&AP’s and 

competent authority Review of Draft BAR 

(40 days) 

 

23 July – 03 September 2014 

 

Complete 

Finalise Basic Assessment Report and 

submit to Authority [21 day review period 

by I&APs / Authority review period:14 days 

acknowledge receipt, 30 day review] 

03/09/2014 – 24/03/2015 Complete 

GDARD acknowledgement (14 days)  Complete 

Review of BAR (30 days)  Complete 

Notify applicant of decision (ROD) Approx end May 2015 Complete 

Notice of Intent to Appeal Period (if 

necessary) 

Within 20 days after issue of ROD Complete 

Submission of Appeal (if necessary) Within 30 days after the 20 day Notice. Complete 

 

 



Best Regards  

 

 

 

 

 

Shalini Chetty 

INTERDESIGN LANDSCAPE ARCHITECTS 

* PUBLIC PARTICIPATION MAY NOT TAKE PLACE DURING SCHOOL HOLIDAYS 


